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PRINCE2® Overview  

Projects in Controlled Environments (PRINCE2) 

Aims of Seminar 

To introduce those new to Project Management to the concepts and some key principles 
associated with achieving successful results through structured project management. 

Scope 

Although the contents of this session comply with the principles of “Projects in a Controlled 
Environment” (PRINCE2), this is not a formal PRINCE2 training course, for which we offer 
Foundation and Practitioner level training and examinations. 

This seminar is an ideal introduction for those involved in project management in their organisation 
and who might attend a later accredited PRINCE2 training course for formal training. 

Learning outcomes 

Following this one-day seminar a delegate should be able to describe the key elements of project 
management and more effectively carry out a function within a project environment.  In particular, 
referring to the seminar material, delegates should be able to: 

 Describe the PRINCE2 Methodology 
 Appreciate how PRINCE2 can reduce typical project management problems 
 Understand the PRINCE2 concept of Management by Exception 
 Understand the Process Model and the PRINCE2 Principles and Themes 
 Introduction to the new PRINCE2: 2009 model 

Benefits of using PRINCE2  

PRINCE2 is a structured methodology providing an organisation with a standard approach to the 
management of projects.  

The methodology has proven and established best practice in project management. It is widely 
recognised and understood, and so provides a common language for all participants in the project.  

PRINCE2 provides benefits to the organisation, as well as the managers and directors of the 
project, through the controllable use of resources and the ability to manage risk more effectively. 
PRINCE2 enables projects to have:  

 A controlled and organised start and end  
 Regular reviews of progress against plan and against the Business Case  
 Flexible decision points  
 Automatic management control of any deviations from the plan  
 Involvement of management and stakeholders at the right time and place during the project  
 Good communication channels between the project, project management, and the 

organisation.  

Seminar Schedule 

One day: suggested timing: 9.00 am to 4.30 pm 

All candidates will receive a bound copy of the seminar slides and materials. 

 

PRINCE2® is a Trade Mark of the Office of Government Commerce in the United Kingdom and other countries 
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